



**“CASH FOR WORK AND UNCONDITIONAL CASH TRANSFER” Beletweyne district, Hiraan Region  
LOA123/2019**

---

**Final Narrative Report**

<b>Service Provider</b>	<b>Gender Education Empowerment &amp; Leadership Organization (GEELO)</b>	<b>Reporting Period</b>	<b>From:</b>	<b>To:</b>
			September 2019	May 2020
<b>Area of intervention</b>	<b>Region/s</b>	<b>District/s</b>		
	HIRAN	BELETWEIN		
	LOA NO: 123/2019			

## Table of Contents

Executive Summary.....	4
1.0 Objectives and Outcomes achieved.....	7
1.1 Project Objective.....	7
1.2 Outcome Achieved.....	7
2.0 Project Beneficiaries .....	8
2.1 CFW beneficiaries.....	8
2.2 UCT beneficiaries. ....	9
3.0 Project Implementation .....	10
3.1 Mobilization and sensitization meeting.....	10
3.2 Beneficiary selection and registration using biometrics.....	12
3.3 Rehabilitation of Water Catchments .....	1
3.4 Rehabilitation of feeder roads / Bush Clearing.....	1
3.5 Cash Payment to Beneficiaries.....	2
3.5.1 Breakdown of CFW Payments to the beneficiaries .....	2
3.5.2 Breakdown of UCT Beneficiaries Payments.....	3
3.6 Beneficiaries Training.....	4
3.6.1 Water Management Committees Training.....	4
3.6.2 Nutrition Champions Training:.....	6
4.0 Impact and sustainability .....	7
5.0 Mapping of Targeted Infrastructure .....	8
7.0 Problems Encountered, Lessons Learned and Recommendations & Conclusions.....	9
7.1 Problems Encountered.....	9
7.2 Lessons Learned .....	9
7.3 Recommendations and conclusions .....	9
Appendices.....	10
Annex 1: Photographic Evidences.....	10
Annex 2: Human Interest stories .....	14
Annex 3: Nutrition Training photographs. ....	22
Annex 4: Other Photographs Taken During The Project Implementation Phase. ....	24

**LIST OF TABLES.**

TABLE 1: SUMMARY OF CFW BENEFICIARIES.....	8
TABLE 2: SUMMARY OF UCT BENEFICIARIES.....	9
TABLE 3: SUMMARY OF COMMUNITY AWARENESS MEETINGS .....	11
TABLE 4: PLANNED VS ACTUAL TIME PLAN CHART .....	13
TABLE 5: NUMBER OF ANIMALS AND FAMILIES USING WATER FOR THE REHABILITATED WCS .....	1
TABLE 6: PROGRESS MADE IN REHABILITATION OF WATER CATCHMENTS.....	1
TABLE 7: PROGRESS MADE IN PROSOPIS BUSH CLEARING .....	1
TABLE 8: CFW PAYMENT BREAKDOWN.....	2
TABLE 9: BREAKDOWN OF UCT PAYMENTS.....	3
TABLE 10: SUMMARY OF TRAININGS UNDERTAKEN .....	4
TABLE 11: SUMMARY OF NUTRITION TRAINING .....	6
TABLE 12: GPS COORDINATES OF TARGET WATER INFRASTRUCTURE.....	8

## Executive Summary

This final report outlines the progress made in the implementation of the Cash for Work and Unconditional Cash Transfer LOA no. 123/2019 in Beletweyne of Hiran region. The main objective of the project is to increase food availability and food access for drought affected communities in selected locations of Somalia. The target beneficiaries of the project was 700 HH's (556 CFW and 144 UCT) beneficiaries in Beletweyn district. The primary objective of the Unconditional cash transfer approach is to ensure that the most vulnerable members of the targeted communities supported and reached.

Taking into consideration that often the most vulnerable households (without a labour force) are often excluded from CFW activities, FAO will expand the number of beneficiaries to be reached supported with Unconditional cash transfers. These beneficiaries will be identified in the same villages where CFW activities are ongoing (20% increment in each village of the HHs under CFW approximately). 144 UCT (104 female and 40 male) beneficiaries benefited from the project CFW LOA 123/2019. The Letter of Agreement LOA No.123/2019 signed in September 2019. The LoA is for 9 months starting from September 5 2019 and ending June 4, 2020.

The initial 3 months were dedicated to mobilizations and beneficiary registrations through ODK and biometrics registration while the remaining 6 months is for actual rehabilitation works. The beneficiaries will be working for 16 days in each month for a period of 6 months (96 working days). Mobilization Meetings were held after the signing of the LOA and training of the NGO in Garowe. GEELO has informed the Ministry of Agriculture and Irrigation in Hirshabele of the Cash for Work and UCT activities in Beletweyn. GEELO held meetings with the district authorities as well as village authorities and informed them of the project objectives, targets and criteria for targeting as well beneficiary entitlements. GEELO has conducted Mobilization meetings and infrastructures selection process were held from 9<sup>th</sup> September 2019 to 29<sup>th</sup> September 2019. These was followed by the registration of beneficiaries. GEELO conducted registration exercise from September 30, 2009 and completed on October 5<sup>th</sup> 2019. The following villages benefited from the project, Burqaniyo, Dibgaab, Xeyndaabta, Haar Caddey, Shiimo, Jawiil, Lugbari and Sariiraale villages.

There were 700 beneficiaries in the project which 340 were male and 360 female. Six water catchments rehabilitated and include Burqaniinyo, Xayndaabta, Dibgaab, Sariiraale, Lugbari and Harcadey. Shimo water catchment rehabilitation was incomplete due to encountered problem after one month of work and alternative activities-Bush clearing proposed and approved by FAO. There were 464 workers participated (255 male and 209 female) and 12 foremen involved in the rehabilitation works. Six months of work has been done except Shimo workers who has done 16

days of work. In Shiimo village workers were 77 and 2 foremen and the volume of work done for the one month was 1232M3 with a daily workload of 1M3. In the other villages there were 387 workers and 10 foremen who completed the rehabilitation activities of the water catchments. The beneficiaries excavated a total volume of 24,786M3 for a period of 64 days working on a daily workload of 1m3. To ensure the rehabilitation is completed on time and due to COVID 19 epidemic, the beneficiaries worked on a double workload of 2M3 for a period of 12 days excavation a volume of 9,288M3. In all the water catchments, a total volume of 35,288M3 was done. The rehabilitation was completed by 10<sup>th</sup> May 2020. The beneficiaries did not work for 4 days, since FAO recommended work to be completed by 10<sup>th</sup> may 2020 to avoid COVID19 repercussions. The rehabilitated water catchments will benefit 45180 of animals and 1290 families. The rehabilitation activities started on December 2, 2019 and ended on May10, 2020. The beneficiaries working on the water catchments received a total of USD 149,137 at the end of the project.

Shiimo Village is situated 7km west of Beletweyne. 227 HHs live in Shimo village. Shiimo hosts IDP from Bakool Region. They are agro-pastoral and main income sources are through farming, sale of livestock, livestock products and casual labour. Shiimo water catchment is around 2 kilometres away from their village. They had worked for 16 days before the work is stopped. AS has stopped the rehabilitation of Shiimo water catchment. The reason of stopping is related to wrong information received by AS. The information was a supplier is rehabilitating the water catchment and it is not cash for work based. The village leaders has tried to convince the activity is cash for work for several times but they did not succeed. AS ordered to stop the rehabilitation of the water catchment. Total volume of work done in Shiimo was 1232 before work stopped.

Bush Clearing activities been completed in both Shimo and Jawil villages. The areas identified is a road between the village and the farms. The prosopis were full and the road was very narrow that is difficult for movements. Total number of workers were 77 (m=24 and f=53) and foremen are 2. The beneficiaries worked for a period of 48 days with a day workload of 10M2 and cleared a total area of 36,960M2. The beneficiaries latter worked for a period of 12 days with a daily workload of 20M2, clearing a total area of 18,480M2 by the 10<sup>th</sup> of May 2020.

Prosopis bush clearing was done in Jawil district as well. The area identified is around the water catchment of Jawil and the road between Jawil and the water catchment. The prosopis were full around water catchment and the road was narrow that might cause accidents. Total number of workers are 78 (31 male and 47 female) and 2 foreman. The beneficiaries worked for a period of 64 days with a day workload of 10M2 and cleared a total area of 49,920M2. The beneficiaries latter worked for a period of 12 days with a daily workload of 20M2, clearing a total area of 18,720M2 by

the 10<sup>th</sup> of May 2020. The rehabilitation activities started on January 13, 2020 and completed on 10<sup>th</sup> May 2020. In the two sites, the beneficiaries cleared a total area of 124,080M2 at the end of the project. The beneficiaries were paid a total of USD 50,615 at the end of the project.

The main land they cleared are important roads that without cutting the bushes could cause accidents and also the animals and people were difficulty to use.

MMO verification has been done by Hormuud agents from 24-January2020 to 27January 2020. GEELO team has mobilized all beneficiaries to come up for the biometric verification. The importance of Verification exercise is to check the phone numbers of the beneficiaries through MMO database (a database held by the telecommunications provider). The number of beneficiaries verified in the first verification exercise was 682. In the second verification exercise, 12 beneficiaries verified. Six beneficiaries did not show up the last verification exercise. 1 was died and other 5 were absent.

Total number of beneficiaries registered were700 but a total of 694 verified (335male and 359female). The number of absent were 6 and one them died. 144 were UCT (104 female and 40 male). The 694 beneficiaries received a total of 221,890U USD for the entire project period which the 144 UCT received 47088 USD for the entire project period. The payments were made through the money vendor for the first month payment while the other 5 month payments were made through the mobile money. The verified 694 beneficiaries received 258,978 USD at the end of the project.

GEELO have conducted nutrition champions training on nutrition and food safety. There were 16 nutrition champions trained where 8 were male and 8 were female. The training was conducted by GEELO nutritionist on the nutrition aspect as per the nutrition training manual. The nutrition champions were trained on 1<sup>st</sup> and 2<sup>nd</sup> March 2020. The nutrition champions with the supersion of GEELO nutritinist trained a total of 105 beneficiaries (53 Male and 52 Female) on nutrition aspect. The training was conducted from 11<sup>th</sup> April 2020 and completed on 18 April 2020. The beneficiaries were trained as per the nutrition trainig manual shared by FAO.

Water Management training was done by GEELO. There were 50 (Male=23 and female 27) water management committee trained from 6 villages: Harcadey, Lugbari, Xayndaabta, Burqaniinyo, Dibgaab and Sariiraale. Training modules covered are as follows:The Role and responsibilities of water management committee, Contamination chain, Water Borne diseases(diarhea), Prevention of diarrhea, Hygiene practices, Hygiene Promotion in a cholera response and Disaster risk prevention. GEELO trained at least 10% of the beneficiaries working on the water catchments. The trained beneficiaries will strengthen the water management committees in each village.

## 1.0 Objectives and Outcomes achieved

### 1.1 Project Objective

- The main objective of the project is to increase food availability and food access for drought affected communities in selected locations of Somalia
- The target beneficiaries was 700HHS as per the LOA (560 CFW and 140 UCT).
- The expected amount that the beneficiaries were to receive at the end of the project as per the signed LOA was 246,840 USD.

### 1.2 Outcome Achieved

- A total of 700 vulnerable households (equivalent to 556 CFW beneficiaries and 144 unconditional cash beneficiaries) benefited from cash at disposal through cash-for-work activities and unconditional cash transfers, enabling them to sufficiently meet their minimum food requirements hence increased livelihood resilience through the CFW activities.
- Total amount cash to be disbursed to 556 CFW beneficiaries at the end of the project was USD 199752.
- Total amount cash to be disbursed to 144 UCT beneficiaries at the end of the project was USD 47088.
- Six water catchments rehabilitated and total volume total measurement of 35,288M3 the whole work as indicated in the FMT reports. The rehabilitated water catchments will benefit 45180 of animals and 1290 families at the end of the works
- Total of 124,080M2 was land cleared off the bush.
- 50 beneficiaries trained on infrastructure Management. They were 27 male and 23 females.
- 16 Nutrition Champions trained (8 male and 8 female).
- 105 beneficiaries were provided nutrition training (53 male and 52 female)

## 2.0 Project Beneficiaries

There were 700 beneficiaries registered in the project which 340 were male and 360 females

The below table indicates the actual number of beneficiaries of the project which was 700 vulnerable households (equivalent to 556 CFW beneficiaries and 144 unconditional cash beneficiaries) benefited from cash at disposal through cash-for-work activities and unconditional cash transfers.

### 2.1 CFW beneficiaries.

There were 556 CFW beneficiaries registered in CFW Project in Beletweyne district. (300 male and 256female. Below are the criteria used during registration

- No household should register more than 1 worker/beneficiary
- must be resident
- Agro pastoralists and pastoralists with small herds on or below subsistence level
- Must be small holders with small and / or unviable farms, focused on subsistence farming in drought prone, rain fed
- No income sources
- Must be above 18-year-old.
- lost their livestock
- Women dependent household
- At least 30 percent total direct beneficiaries should be women

**Table 1: Summary of CFW Beneficiaries**

Villages	Infrastructure name	Total No. of Workers	Foremen	Male	Female	Total direct Beneficiary HHs	Total indirect beneficiaries
Burqaniyo	Burqaniyo W/C	134	5	65	69	139	834
Dibgaab	Dibgaab W/C	39	1	19	20	40	240
Harcadey	Harcadey W/C	58	1	36	22	59	354
Lugari	Lugari W/C	57	1	35	22	58	348
Sariiraale	Sariiraale W/C	44	1	20	24	45	270
Shiimo	Shiimo W/C	77	2	53	24	79	474
Xeyndaab	Xeyndaab W/C	55	1	27	28	56	336
Jawiil	Jawiil W/C	78	2	31	47	80	480
	<b>Total</b>	<b>542</b>	<b>14</b>	<b>286</b>	<b>256</b>	<b>556</b>	<b>3336</b>



## 2.2 UCT beneficiaries.

The project registered a total of 144 unconditional cash transfer beneficiaries (104 female and 40 male). They were verified by the MMO and benefited with the cash disposal for the 6-month period. These were the very vulnerable beneficiaries for the selected villages and were registered based on the below FAO set criteria:

- the most vulnerable households (without a labour force) are considered
- Households headed by the disabled and elderly
- Female headed HHS where the mothers are pregnant/lactating.
- Vulnerable household that have lost a considerable amount of asset like livestock/ land.
- Vulnerable household with children under 5 years

**Table 2: Summary of UCT Beneficiaries.**

District	Village	Households headed Male	Households headed Female	Total Households	Total indirect beneficiaries
Beletweyne	Burqaniyo	8	22	30	180
Beletweyne	Dibgaab	2	10	12	72
Beletweyne	Harcadey	5	10	15	90
Beletweyne	Lugari	9	7	16	96
Beletweyne	Sariiraale	4	11	15	90
Beletweyne	Shiimo	6	15	21	126
Beletweyne	Xeyndaab	1	14	15	90
Beletweyne	Jawiil	5	15	20	120
		40	104	144	864

### 3.0 Project Implementation

Planned activities against the actual implemented successfully by GEELO organizations in Beletweyne district, Hiran region. Cash for work and unconditional cash transfer LOA# 123/2019 in Beletweyne-Hiran region Planned activities against the actual implemented successfully by GEELO organizations in Beletweyne district, Hiran region. The main objective of the project is to increase food availability and food access for drought affected communities in selected locations of Somalia Detailed activities implemented were as follows:

#### 3.1 Mobilization and sensitization meeting

GEELO has conducted community mobilization and awareness meetings for different dates in the month of September 2019 from 9<sup>th</sup> to 29. The aim of the meeting was to mobilize and sensitize community elders, marginalized communities, women and children about the project duration, activities, entitlements, targeting criteria, number of beneficiaries, FAO complaint hotline number. Village committees established comprising 5 and at least 30 percent was female each village. Village Distribution committees with the selection criteria developed select Project beneficiaries. The village distribution committees to be inclusive with representative from minority clans, women, disabled members etc.

The selection criteria based on following:

- Households headed by the disabled and elderly
- No household should register more than 1 worker/beneficiary
- Agro pastoralists and pastoralists with small herds on or below subsistence level
- Must be small holders with small and / or unviable farms, focused on subsistence farming in drought prone, rain fed
- Must be above 18-year-old.
- Lost their livestock
- Women dependent household

**Table 3: Summary of community awareness meetings**

No	Location meeting held	Dates of meeting conducted	No. of council/ elders who	Number of women who	Number of men	Subject discussed	What was agreed
1	District Commissioner Office	9-Sep-2019	5	1	4	GEELO NGO informed the Local authority All project details and requested to give go ahead and participate village mapping. Local authority gives go ahead and agreed to participate village mapping	Identification and selection of infrastructure and beneficiaries of targeted villages was agreed.
1	Burqaniinyo	11- Sep-2019	5	60	80	Mobilized and sensitized community elders, local leaders, marginalized communities, youth, women and children about the project information, duration, activities, entitlements, targeting criteria, number of beneficiaries, FAO hotline number +252633550120 and toll free 327, daily work load, Amount of money each beneficiary will receive	Establishment of village committees. Selection of beneficiaries based on criteria. Share feedback and complain with FAO using complaint hotline number. Gender mainstreaming-inclusive of women
2	Dibgaab	12, September 2019	5	50	40	Mobilized and sensitized community elders, local leaders, marginalized communities, youth, women and children about the project information, duration, activities, entitlements, targeting criteria, number of beneficiaries, FAO hotline number +252633550120 and toll free 327, daily work load, Amount of money each beneficiary will receive	Establishment of village committees. Selection of beneficiaries based on criteria. Share feedback and complain with FAO using complaint hotline number.
3	Jawiil	15 Sep-2019	5	40	60	Mobilized and sensitized community elders, local leaders, marginalized communities, youth, women and children about the project information, duration, activities, entitlements, targeting criteria, number of beneficiaries, FAO hotline number +252633550120 and toll free 327, daily work load, Amount of money each beneficiary will receive	Establishment of village committees. Selection of beneficiaries based on criteria. Share feedback and complain with FAO using complaint hotline number.
4	Harcadeey	17 Sep-2019	5	38	40	Mobilized and sensitized community elders, local leaders, marginalized communities, youth, women and children about the project information, duration, activities, entitlements, targeting criteria, number of beneficiaries, FAO hotline number +252633550120 and toll free 327, daily work load, Amount of money each beneficiary will receive	Establishment of village committees. Selection of beneficiaries based on criteria. Share feedback and complain with FAO using complaint hotline number.
5	Lugbari	19 Sep-19	5	34	40	Mobilized and sensitized community elders, local leaders, marginalized communities, youth, women and children about the project information, duration, activities, entitlements, targeting criteria, number of beneficiaries, FAO hotline number +252633550120 and toll free 327, daily work load, Amount of money each beneficiary will receive	Establishment of village committees. Selection of beneficiaries based on criteria. Share feedback and complain with FAO using complaint hotline number.
6	Sariiraale	22 Sep-19	5	30	70	Mobilized and sensitized community elders, local leaders, marginalized communities, youth, women and children about the project information, duration, activities, entitlements, targeting criteria, number of beneficiaries, FAO hotline number +252633550120 and toll free 327, daily work load, Amount of money each beneficiary will receive	Establishment of village committees. Selection of beneficiaries based on criteria. Share feedback and complain with FAO using complaint hotline number.

7	Shiimo	24 Sep-19	5	40	45	Mobilized and sensitized community elders, local leaders, marginalized communities, youth, women and children about the project information, duration, activities, entitlements, targeting criteria, number of beneficiaries, FAO hotline number +252633550120 and toll free 327, daily work load, Amount of money each beneficiary will receive	Establishment of village committees. Selection of beneficiaries based on criteria. Share feedback and complain with FAO using complaint hotline number.
8	Xayndaabta	29-Sep-19	5	45	43	Mobilized and sensitized community elders, local leaders, marginalized communities, youth, women and children about the project information, duration, activities, entitlements, targeting criteria, number of beneficiaries, FAO hotline number +252633550120 and toll free 327, daily work load, Amount of money each beneficiary will receive	Establishment of village committees. Selection of beneficiaries based on criteria. Share feedback and complain with FAO using complaint hotline number.

### 3.2 Beneficiary selection and registration using biometrics

Village committees established comprising 5 and at least 30 percent was female each village. Village Distribution committees with the selection criteria developed select Project beneficiaries. The village distribution committees to be inclusive with representative from minority clans, women, disabled members etc.

The selection criteria based on following:

- Households headed by the disabled and elderly
- No household should register more than 1 worker/beneficiary
- Agro pastoralists and pastoralists with small herds on or below subsistence level
- Must be small holders with small and / or unviable farms, focused on subsistence farming in drought prone, rain fed
- Must be above 18 year old.
- Lost their livestock
- Women dependent household

Beneficiaries were registered using ODK and FMT registration for the beneficiaries. The registration continued from September 30, 2019 to October5, 2019 and the registered beneficiaries for the project was 700 beneficiaries.







Actual	Submit final narrative and financial reports.																																	
--------	---	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--



### 3.3 Rehabilitation of Water Catchments

Six water catchments been rehabilitated and include Burqaniinyo, Xayndaabta, Dibgaab, Sariiraale, Lugbari and Harcadey. Shimo water catchment rehabilitation was incomplete due to encountered problem after one month of work and alternative activities-Bush clearing requested and approved by FAO. Six months of work has been done except Shimo workers who has done 16 days of work. In Shiimo village workers were 77 and 2 foremen and the volume of work done for the one month was 1232M3 with a daily workload of 1M3. In the other villages there were 387 workers and 10 foremen who completed the rehabilitation activities of the water catchments. The beneficiaries excavated a total volume of 24,786M3 for a period of 64 days working on a daily workload of 1m3. To ensure the rehabilitation is completed on time and due to COVID 19 epidemic, the beneficiaries worked on a double workload of 2M3 for a period of 12 days excavation a volume of 9,288M3. In all the water catchments, a total volume of 35,288M3 was done. The rehabilitation was completed by 10<sup>th</sup> May 2020. The beneficiaries did not work for 4 days, since FAO recommended work to be completed by 10<sup>th</sup> may 2020 to avoid COVID19 repercussions. The rehabilitated water catchments will benefit 45180 of animals and 1290 families. The rehabilitation activities started on December 2, 2019 and ended on May10, 2020. The beneficiaries working on the water catchments received a total of USD 149,137 at the end of the project. The payments were made through the MV for the first month and through the MMO for the remaining 5 months.

**Table 5: Number of animals and families using water for the rehabilitated Wcs**

No	Name of water catchment	No of camels	No of cattle	No of donkeys	No of sheep/goats	Families using the water catchment
1	Burqaniyo	1600	900	240	6400	240
2	Dibgaab	2000	100		9480	120
3	Harcadey	720	800	100	2000	185
4	Lugari	400	300	50	1600	168
5	Sariiraale	600	300	0	3000	150
6	Shiimo	400	900	40	1600	227
7	Xeyndaab	800	300	50	3600	200
8	Jawiil (Malmal)	1200	1600	100	4000	500
	<b>Total</b>	<b>7720</b>	<b>5200</b>	<b>580</b>	<b>31680</b>	<b>1790</b>

**Table 6: Progress made in Rehabilitation of water catchments**

Village	Rehabilitated WC	Proposed length (m)	Proposed width (m)	Proposed depth (m)	Daily work load M3	No of fore men	Total number of workers	Male workers	Female workers	Volume excavated	Number of days worked	Mobile phone cost	Transport	Workers and formen 6 months payment	Total payment in US\$
Burqaniyo	Burqaniyo W/C	127	46	2.2	1	5	134	65	69	8576	64	2780	973	46320	50073
					2					3216	12				
Dibgaab	Dibgaab W/C	75	25	2	1	1	39	19	20	2496	64	800	280	13290	14370
					2					936	12				
Harcadey	Harcadey W/C	70	40	2	1	1	58	36	22	3712	64	1180	413	19560	21153
					2					1392	12				
Lugari	Lugari W/C	70	40	2	1	1	57	35	22	3648	64	1160	406	19230	20796
					2					1368	12				
Sariiraale	Sariiraale W/C	50	40	2.2	1	1	44	20	24	2816	64	900	315	14940	16155
					2					1056	12				
Shiimo	Shiimo W/C	70	50	2.2	1	2	77	53	24	1232	16	1580	553	4375	6508
Xeyndaab	Xeyndaab W/C	60	40	2.2	1	1	55	27	28	3520	64	1120	392	18570	20082
					2					1320	12				
	Total					12	464	255	209	35288		9520	3332	136285	149137

### 3.4 Rehabilitation of feeder roads / Bush Clearing

Shiimo beneficiaries has completed Bush clearing which has started on April1, 2020 complete the end date of rehabilitation was 10 May 2020. This activity was alternative since Water Catchment Activity has been stopped by AS.

The areas identified is a road between the village and the farms. The prosopis were full and the road was very narrow that is difficult for movements. Total number of workers were 77 (m=24 and f=53) and foremen are 2. The beneficiaries worked for a period of 48 days with a day workload of 10M2 and cleared a total area of 36,960M2. The beneficiary's latter worked for a period of 12 days with a daily workload of 20M2, clearing a total area of 18,480M2 by the 10<sup>th</sup> of May 2020.

Prosopis bush clearing was done in Jawil district as well. The area identified is around the water catchment of Jawil and the road between Jawil and the water catchment. The prosopis were full around water catchment and the road was narrow that might cause accidents. Total number of workers are 78 (31 male and 47 female) and 2 foremen. The beneficiaries worked for a period of 64 days with a day workload of 10M2 and cleared a total area of 49,920M2. The beneficiary's latter worked for a period of 12 days with a daily workload of 20M2, clearing a total area of 18,720M2 by the 10<sup>th</sup> of May 2020. The rehabilitation activities started on January 13, 2020 and completed on 10<sup>th</sup> May 2020. In the two sites, the beneficiaries cleared a total area of 124,080M2 at the end of the project. The beneficiaries were paid a total of USD 50,615 at the end of the project.

**Table 7: Progress made in Prosopis bush clearing**

Main Village name	Feeder Road Name	Number of foremen	Number of workers	No of male workers	Number of female workers	Volume of work done (m2)	Number of days worked	Daily workload	Mobile phonr cost	Total paym
Jawiil	Jawiil road	2	78	31	47	49920	64	10	1600	
			78			18720	12	20		
Shiimo	Shiimo road	2	77	24	53	36960	48	10	1580	
			77			18480	12	20		
	Total	4	310	55	100	124080	136		3180	

### 3.5 Cash Payment to Beneficiaries.

There were 700 beneficiaries registered in the project which 340 were male and 360 female

The 700 vulnerable households (equivalent to 556 CFW beneficiaries and 144 unconditional cash beneficiaries) benefited from cash at disposal through cash-for-work activities and unconditional cash transfers. Total amount cash to be disbursed to 556 CFW beneficiaries at the end of the project was USD 199752 while for the 144 UCT beneficiaries at the end of the project was USD 47088. All the target beneficiaries received a total of USD 246,840 at the end of the project. The payment modalities used was MV for the first month payment and through the MMO for the other 5 month payments.

#### 3.5.1 Breakdown of CFW Payments to the beneficiaries

The 556 Cash for work beneficiaries registered (286 male, 256 female and 14 foremen) have received their 6 month payments. Total amount cash to be disbursed to 556 CFW beneficiaries at the end of the project was USD 199752. The payment modalities used was MV for the first month payment and through the MMO for the other 5 month payments.

**Table 8: CFW payment breakdown**

Villages	Infrastructure name	Fore men	Workers		Total direct Beneficiaries HHS	Mobile phone cost(USD)	6 month payments (USD)	Total amount paid(USD)
			Male	Female				
Burqaniyo	Burqaniinyo WC	5	65	69	139	2780	46320	49100
Dibgaab	Dibgaab WC	1	19	20	40	800	13290	14090
Harcadey	Harcadey WC	1	36	22	59	1180	19560	20740
Lugari	Lugbari WC	1	35	22	58	1160	19230	20390
Sariiraale	Sariiraale WC	1	20	24	45	900	14940	15840
Shiimo	Shiimo WC/Bush Clearing	2	53	24	79	1580	30142	31722
Xeyndaab	Xayndaab WC	1	27	28	56	1120	18570	19690
Jawiil	Malmal WC/Bush Clearing	2	31	47	80	1600	26580	28180
	<b>Total</b>	<b>14</b>	<b>286</b>	<b>256</b>	<b>556</b>	<b>11120</b>	<b>188632</b>	<b>199752</b>

### 3.5.2 Breakdown of UCT Beneficiaries Payments

Taking into consideration that often the most vulnerable households (without a labour force) are often excluded from CFW activities, FAO will expand the number of beneficiaries to be reached/supported with Unconditional cash transfers. These beneficiaries will be identified in the same villages where CFW activities are ongoing (20% increment in each village of the HHs under CFW approximately). 144 UCT (104 female and 40 male) beneficiaries are benefiting from the project CFW LOA 123/2019. The primary objective of the Unconditional cash transfer approach is to ensure that the most vulnerable members of the targeted communities supported and reached. The 144 UCT beneficiaries at the end of the project received USD 47088. The payment modalities used was MV for the first month payment and through the MMO for the other 5-month payments.

**Table 9: Breakdown of UCT Payments**

District	villages	Male beneficiaries	Female beneficiaries	Total beneficiaries	Mobile phone cost(USD)	6 month payments (USD)	Total amount paid(USD)	Remarks/Observations
Beletwe in	Burqaniyo	8	22	30	600	10008	10608	UCT beneficiaries have received their Six-month payment from the MV first month and other MMO successfully. 1 unconditional beneficiary still pending
Beletwe in	Dibgaab	2	10	12	240	3600	3840	UCT beneficiaries have received their six-month payment from MV and MMO successfully.
Beletwe in	Jawiil	5	15	20	400	6000	6400	UCT beneficiaries have received their SIX months payment from the MMO successfully. 1 Beneficiary still pending
Beletwe in	Harcadeey	5	10	15	300	4500	4800	UCT beneficiaries have received their six-month payment from MV and MMO successfully. 1 Pending beneficiary
Beletwe in	Lugbari	9	7	16	320	4800	5120	UCT beneficiaries have received their six months payment from the MV and MMO successfully. 1 pending beneficiary
Beletwe in	Sariiraale	4	11	15	300	4500	4800	UCT beneficiaries have received their six-month payment from MV and MMO the successfully.
Beletwe in	Shiimo	6	15	21	420	6300	6720	UCT beneficiaries have received 3-month payment from the successfully. One-month payment still pending to all unconditional
Beletwe in	Xeyndaab	1	14	15	300	4500	4800	UCT beneficiaries have received their six-month payment from the successfully.
	<b>Total</b>	<b>40</b>	<b>104</b>	<b>144</b>	<b>2880</b>	<b>44208</b>	<b>47088</b>	

### 3.6 Beneficiaries Training

#### 3.6.1 Water Management Committees Training.

Water Management training was done by GELO staff from 15<sup>th</sup> March 202 to 22<sup>nd</sup> March 2020.

There were 50 (27 men and 23 women) water management committee trained from 6 villages: Harcadey, Lugbari, Xayndaabta, Burqaniinyo, Dibgaab and Sariiraale. Training modules covered are as follows:

The Role and responsibilities of water management committee, Contamination chain, Water Borne diseases(diarhea), Prevention of diarrhea, F Diagram, Hygiene practices, Hygiene Promotion in a cholera response and Disaster risk prevention. GELO trained at least 10% of the beneficiaries working on the water catchments. The trained beneficiaries will strengthen the water management committees in each village.

**Table 10: Summary of trainings undertaken**

Did you not hold training for the other villages where the water catchments were rehabilitated?  
Please report correctly.

No	Date of Training	Location of Training	Total	Male	Female	Subjects Training	Remarks
1	15 and 16 Mar,2020	Harcadey and Lugbari Beneficiaries were trained at Harcadey village	17	9	8	The Role and responsibilities of water management committee, Contamination chain, Water Borne diseases(diarhea), Prevention of diarrhea, F Diagram, Hygiene practices, Hygiene Promotion in a cholera response and Disaster risk prevention.	The 17 participants were from two villages (Harcadey and Lugbari). The training was conducted successfully
2	17 and 18 March,2020	Burqaniinyo and Hayndaab beneficiaries were trained at Burqaniinyo village	19	10	9	The Role and responsibilities of water management committee, Contamination chain, Water Borne diseases(diarhea), Prevention of diarrhea, F Diagram, Hygiene practices, Hygiene Promotion in a cholera response and Disaster risk prevention.	The 19 participants were from two villages (Burqaniinyo and Xayndaab). The training was conducted successfully
3	21 and 22 March 2020	Dibgaab and Sariiraale beneficiaries were trained at Dibgaab village	14	8	6	The Role and responsibilities of water management committee, Contamination chain, Water Borne diseases(diarhea), Prevention of diarrhea, F Diagram, Hygiene	The 14 participants were from two villages (Dibgaab and Sariiraale). The training was conducted successfully

						practices, Hygiene Promotion in a cholera response and Disaster risk prevention.	
	Totals		50	27	23		

### 3.6.2 Nutrition Champions Training:

GEELO have conducted nutrition champions training on nutrition and food safety. There were 16 nutrition champions trained (8 male and 8 female). The nutrition champions were trained by GEELO nutritionist on the nutrition aspect as per the nutrition training manual. The training was conducted at on different dates: 1 and 2 March 2020. Latter the nutrition champions together with the GEELO Nutritionist trained the beneficiaries on the nutrition aspect. The training was conducted from 11<sup>th</sup> April 2020 to 18 April 2020. There were team 5 with each team receiving two days training on nutrition aspect. A total of 105 beneficiaries were trained from 8 villages ( 53 men and 52 women): Burqaniinyo, Xayndaabta, Dibgaab, Sariiraale, Lugbari, Harcadey and Shiimo. Training modules covered are as follows: Introduction to the training to nutrition champions, feeding your family, food and safety hygiene, IYCF and Gender.

**Table 11: Summary of Nutrition Training**

No	Date of Training	Location of Training	Total	Male	Female	Subjects Training	Remarks
1	1 and 2 march 2020	Beletweyne town	14	7	7	Introduction to the training to nutrition champions, feeding your family, food and safety hygiene, IYCF and Gender	14 Beneficiaries from 7 villages trained at Beletweye. Training was done well
2	11 and 12 April 2020	Harcadey	18	9	9	feeding your family, food and safety, hygiene, IYCF and Gender	The 18 beneficiaries trained on nutrition were from two villages-Lugbari and Harcadey. The training was conducted successfully.
3	13 and 14 April,2020	Shiimo	15	8	7	feeding your family, food and safety, hygiene, IYCF and Gender	The training done successfully at Shiimo village.
4	15 and 16 April 2020	Burqaniinyo	45	22	23	feeding your family, food and safety, hygiene, IYCF and Gender	45beneficiaries from three villages-Burqaniinyo, Xayndaab and Jawil. The training done successfully at Shiimo village.
5	17 and 18 April 2020	Sariiraale	13	7	6	feeding your family, food and safety, hygiene, IYCF and Gender	13 beneficiaries trained from 2 villages-Dibgaab and sariiraale and trained conducted successfully.
	<b>Total</b>		<b>105</b>	<b>53</b>	<b>52</b>		





#### **4.0 Impact and sustainability**

Being an emergency intervention, we cannot speak of a real exit strategy, while the main notes on sustainability concern mobilization for the management of villages and the involvement of the communities and the Elder who will ensure continuity of the intervention by compensating for the transitory and inefficient local authorities. Therefore, the need of this project is still persistent in Hiran region and particularly in the targeted district of Beletweyne. There were 700 beneficiaries registered (556 CFW and 144 unconditional) and benefited from the project.

Project contribution was visible. The people has received six months of cash. During project period, they did not sell their small livestock for family small need. At the end of the project some beneficiaries bought goats, some started small-scale business and we hope all beneficiaries will able to sustain their basic lives. The total amount of cash disbursed to 556 CFW beneficiaries at the end of the project was USD 199752 while the 144 UCT beneficiaries received USD47088. All the beneficiaries received USD246,840 at the end of the project.

In addition, the other impact is that some villages will receive water for animals and they will not displace the village during dry season for water. The general impact of the Cash plus through cash for work and unconditional for the selected five villages was good in terms of livelihood asset, income and labour (Job creation for labour force). Six water catchments were rehabilitated with a total volume total of 35,288 M3 of work done at the end of the project. The rehabilitated water catchments will benefit 45180 of animals and 1290 families at the end of the works. There were two villages where prosopies were cleared with a total area of 124,080M2 cleared by the end of the project.

Sustainability will be good because of livelihood situation has changed because of intervention and we hope the communities and the Elder will ensure the sustainability. The project supported long-term strategies. Developing villages, increasing income and job creation. A total of 50 beneficiaries were trained on infrastructure Management. They were 27 male and 23 female who will improve on the sustainability of the rehabilitated infrastructures.

There were 14 Nutrition Champions trained (7 male and 7 female) on nutrition aspect and transferred the knowledge to the beneficiaries at the end of the project. A total of 105 beneficiaries (53male and 52 female) were trained on the nutrition aspect. Nutrition training has caused a great impact as the nutritional status improved because of better income to the HHs.

### 5.0 Mapping of Targeted Infrastructure

GEELO has taken photos with GPS camera from the selected infrastructures to confirm locations of the targeted infrastructures.

**Table 12: GPS coordinates of target Water Infrastructure**

#	Target District	Villages	Name of infrastructure	GPS N	GPS E
1.	Beletwein	Burqaninyo	Burqaninyo wc	4.883233333	45.24136167
2.	Beletwein	Dibgaab	Dibgaab wc	4.970295	45.18217667
3.	Beletwein	Haar Caddey	Haar Caddey wc	4.808153333	45.16501
4.	Beletwein	Jawiil	Jawil Road	4.795178333	45.17545833
5.	Beletwein	Lugbari	Lugbari wc	4.792683333	45.17752667
6.	Beletwein	Sariiraale	Sariiraale wc	5.021655	45.14664833
7.	Beletwein	Shiimo	Shiimo wc	4.732196667	45.16792333
8.	Beletwein	Xeyndaabta	Xendabte wc	4.807843333	45.23538667

## 7.0 Problems Encountered, Lessons Learned and Recommendations & Conclusions

### 7.1 Problems Encountered

- We have limited resources of 700 beneficiaries and the need is more than what we have in Beletwein
- During implementation communities from other villages who have not opportunity for this project were coming to office and bringing their request
- During Implementation of the project a flood occurred in Hiran. Large number of homes in Beletwein town and its villages were affected by floods and latrines damaged. The CFW villages also affected. Some villages hosted communities fled from flooding. This has caused their living conditions deteriorated for the sake of sharing their small assets. Also flooding has caused low accessibility of marketing villages and Beletwein district.
- Beneficiary complain of Timely delivery of Payments.
- Recurrent Rain season has caused some water catchment became full and rehabilitation delayed
- During implementation, one water catchment has faced stoppage of the rehabilitation by AS. Community leaders has come up alternative activity (Feeder road and Bush clearing and this successfully completed.

### 7.2 Lessons Learned

The project design, which combined CFW and unconditional was good. Also, the specific objective was good. We can say the project has contributed to the team project learning. Starting from training up to the implementation process.

Nairobi level project team was very good and supportive. The specific notable thank is that the technical engineers in NBI has played a crucial role in the good implementation. We expect to apply lessons learned in future projects or areas of intervention. Really, the project implemented successfully. We suggest that the design to add other important things. Like flood prevention cash for work system and in this section some construction of water breakages must be involved.

### 7.3 Recommendations and conclusions

- Continuation of CFW activities in Hiran and increase number of beneficiaries.
- Timely delivery of Payments

## Appendices

### Annex 1: Photographic Evidences.

		
<p>Burqaniyo water catchment before rehabilitation</p>	<p>Burqaniyo water catchment during rehabilitation</p>	<p>Burqaniyo WC</p>
		
<p>Dibgaab water catchment before rehabilitation</p>	<p>Dibgaab water catchment during rehabilitation</p>	<p>Dibgaab WC</p>
		
<p>Harcadeey water catchment before rehabilitation</p>	<p>Harcadeey water catchment during rehabilitation</p>	<p>Harcdey WC</p>

		
<p>Lugbari water catchment before rehabilitation</p>	<p>Lugbari water catchment during rehabilitation</p>	<p>Lugbari WC</p>
		
<p>Sariiraale water catchment before rehabilitation</p>	<p>Sariiraale water catchment during rehabilitation</p>	<p>Sariiraale WC</p>
		
<p>Xeyndaab water catchment before rehabilitation</p>	<p>Xeyndaab water catchment during rehabilitation</p>	<p>Xeyndaab WC</p>
		
<p>Shiimo water catchment before rehabilitation</p>	<p>Shiimo water catchment during rehabilitation</p>	<p>Shiimo Road Clearing</p>

**JAWIIL Feeder road Prosopis clearing-**



0 M before rehabilitation



250 M during rehabilitation



Jawiil push cleared



500M before rehabilitation



1500M during rehabilitation



Jawiil Push Cleared



1500 M before rehabilitation



2500 M during rehabilitation-



Jawiil Push Cleared



2500M before rehabilitation



3500M during rehabilitation



Jawiil Push Cleared



3500M before rehabilitation



4500M before rehabilitation



Jawiil Push Cleared



## Annex 2: Human Interest stories.

### 4. Human interest stories: BENEFICIARY CASE STORY TEMPLATE- INSTRUCTIONS

PLEASE ANSWER EACH QUESTION CLEARLY AND COMPLETELY IN ENGLISH. TYPE LEGIBLY. READ CAREFULLY AND FOLLOW ALL DIRECTIONS.

#### Contact details

- Name of person compiling case story: Abdisalan Farah Mohamed
- Telephone contact: 616811038
- Date: **28-Jan-2019**

## 2. Beneficiary Profile

### 2.1 Personal information

- Name: Adar Mohamed Hussein Ahmed
- Gender : Female
- Age : 50
- Occupation: CFW Labour
- Number of children: 6
- Telephone contact ): 616611365
- Is the beneficiary the head of the family): YES
- Location of the place living now : Xayndaabta
  - o Village: Xayndaab
  - o District: Beletwein

### 2.2 Household income, expense statements from the beneficiary.

#### 2.2.1 Income and Expenses : 70 income and expense 62

**Employment:** (Give information of your current job or, if you are unemployed, your most recent job):

o Employer: If unemployed, date job ended: Self employed

o I get paid (net income in 1 USD) 30 \$ per month, or 7 per week, or 0.04 \$ per hour

o Other forms of employment (if you have more than one source of employment)

Milk trader

- Other source of household incomes: Milk selling
- Total average income per month this current year (USD): 70 January only
- Total average expenses per month last year (USD): **30**
  - o What did you spend your incomes on? (Please tick)
    - Food : **Yes**
    - Education
    - Health care: Health Care
    - Farm investment
    - Other N/A



### 2.3 Household's Wealth and asset status

Farm size (ha): **NO**

What crops do you grow?

Crop Yield per annum

Crop 2 Yield per annum

Crop 3 Yield per annum

Number of livestock. (Please include name of the livestock and total number) : 4 GOATS

Livestock 1 Number of animals 4 goats

Livestock 1 Number of animals

Livestock 1 Number of animals

**3. Name type of cash for work activity the beneficiary is doing(e.g. rehabilitation of canals, feeder road rehabilitation, water**

**catchment rehabilitation, bush clearings)**

[Xayndaab Water Catchment](#)

### 4. The beneficiary's needs, problems or issues before the joining the CFW activity

List the main needs / issues for the beneficiary (Please elaborate).

Before intervention of this project, my family lived a hard life due to the low income and lack of support. My husband died before 5 years. I started to work for my children. The only job I started was tomato selling and milk. Our livelihood mainly depends on small animals, which we try to cover my family's basic needs but could not able to cover my Family basic needs.

### 5. Please include a statement from the beneficiary. Use the questions below:

How did you first come into contact with the project? Village committee has communicated

How were you selected to join the project? I was selected through selection criteria

How did you feel before engaging with the project? what were the concerns or issues identified by your organization? I felt I could get a chance to work. Issues existed low income, dept, worry of who will support my family.

What has changed as a result to your household due to your involvement with the project?

Fortunately, I received 6 months Beneficiary Payment which is total of 357\$. (55\$ per month x 6 months + 7 dollars transport and 20 dollars for telephone) One month from money Vendor and other 5 months through mobile. CFW Project implemented by GEELO and funded by FAO enabled me to *pay dept others I used to support my family*. Really, I am very blissful now that I have restored my dignity.

Would you still rely on aid after the end of the project? I Will try to support my family.



Beneficiary Photographs



Beneficiary Family photographs



Beneficiary Working at site



Beneficiary Working at site

Important: Please obtain permission from the relevant beneficiary before signing the below boxes. on signing the beneficiary is confirming that the relevant permissions have been provided and obtained by the NGO staff.

### CONSENT FOR USE OF PHOTOS/IMAGES AND YOUR CASE STORY

Where possible, we would like to include atleast one passport image or image of the beneficiary doing the cash for work activity with each case. Please supply an image or photo that represents your case story.

Please sign below for giving consent for us to use you image and case story in our publicity materials and /or use within national /regional or local media and also in our website.

#### CONSENT:

- YES I Give permission for this image to be used in publicity materials including web based materials
- yes I Give permission for this image to be used within national regional and local media
- Yes I Give permission for this case story (including quotes) for promotional purposes inorder to share impacts and best prices within national regional and local media
- Yes I Give permission for this case story (including quotes) to be used in publicly materials including web based materials

Signed by beneficiary.....

Name of beneficiary..... Adar

Signed by NGO project staff.....

Name of NGO project staff..... Abdulsalam

Date..... 28/01/2020

THANK YOU FOR TAKING THE TIME TO PROVIDE THIS CASE STORY

## Contact details

- Name of person compiling case story: Omar Osman Ali
- Telephone contact: +252615599120
- Date: **February 6, 2019**

## 2. Beneficiary Profile

### 2.1 Personal information

- Name: Yusuf Yarow Hassan-UNCONDITIONAL
- Gender : Male
- Age : 63
- Occupation: Unemployed
- Number of children: 10
- Telephone contact ): 618067049
- Is the beneficiary the head of the family): YES
- Location of the place living now : Lugbari
  - o Village: Lugbari
  - o District: Beletweyne

### 2.2 Household income, expense statements from the beneficiary.

#### 2.2.1 Income and Expenses : 96 income and expense 96

- Employment:** (Give information of your current job or, if you are unemployed, your most recent job):
  - o Employer: If unemployed, date job ended: Unemployed
  - o I get paid (net income in USD) ....\$ per month, or per week, or \$ per hour
  - o Other forms of employment (if you have more than one source of employment)
- Other source of household incomes: UCT
- Total average income per month this current year (USD): 96
- Total average expenses per month last year (USD): **96**
  - o What did you spend your incomes on? (Please tick)
    - Food: YES
    - Education
    - Health care : YES
    - Farm investment : **YES**
    - Other N/A

### 2.3 Household's Wealth and asset status

- Farm size (ha): **Quarter of Hectar**
- What crops do you grow?
  - Crop Yield per annum : Sorghum
  - Crop 2 Yield per annum : 3 Sacks and 6 donkey cart
  - Crop 3 Yield per annum
- Number of livestock. (Please include name of the livestock and total number )

- Livestock 1
- Livestock 1
- Livestock 1

Number of animals : 14 GOATS  
 Number of animals : 4 Sheep  
 Number of animals : 1 donkey

**3. Name type of cash for work activity the beneficiary is doing(e.g. rehabilitation of canals, feeder road rehabilitation, water catchment rehabilitation, bush clearings)**

**Lugbari Water Catchment Unconditional**

**4. The beneficiary's needs, problems or issues before the joining the CFW activity**

List the main needs / issues for the beneficiary (Please elaborate).

I am old man and sick in the backbone. My back does not allow pending and my movemet is slow. Before Intervention of this project my family lived a hard life due to unemployment and lack of Support. Our livelihood mainly depends on small animals and small farm which we try to cover my family's basic needs but could not able to cover my family basic needs.

**5. Please include a statement from the beneficiary. Use the questions below:**

How did you first come into contact with the project? Village committee has communicated

How were you selected to join the project? I was selected through selection creteria. I was

old, poor, resident of the village, sick and unable to work.

How did you feel before engaging with the project? what were the concerns or issues identified by y

our organization? what were the concerns or issues identified by your organization? I felt I

am poor and sick. Issues existed low income, worry of who will support my family.

What has changed as a result to your household due to your involvement with the project?

Fortunately, CFW Project implemented by GELO and funded by FAO provided me a chance as UCT and after I received all the payments of six months which is worth 327(50x6+20 telephone expense and 7 bus fare). I bought for my childen food and

Other necessary things. In addition, I bought medicine for me and my children. Also I bought 2 female reproductive goats.

Really, I am very happy now that I have restored my dignity.

Would you still rely on aid after the end of the project? I Will try to support my family.




Beneficiary photographs

Beneficiary family photographs



The beneficiary has purchased 2 female reproductive goats after all Beneficiary payments completed



**Important: Please obtain permission from the relevant beneficiary before signing the below boxes. on signing the beneficiary is confirming that the relevant permissions have been provided and obtained by the NGO staff.**

**CONSENT FOR USE OF PHOTOS/IMAGES AND YOUR CASE STORY**

Where possible, we would like to include atleast one passport image or image of the beneficiary doing the cash for work activity with each case. Please supply an image or photo that represents your case story.

Please sign below for giving consent for us to use you image and case story in our publicity materials and /or use within national /regional or local media and also in our website.

**CONSENT:**

YES I Give permission for this image to be used in publicity materials including web based materials

YES I Give permission for this image to be used within national regional and local media

YES I Give permission for this case story (including quotes) for promotional purposes in order to share impacts and best prices within national regional and local media

YES I Give permission for this case story (including quotes) to be used in publicly materials including web based materials

Signed by beneficiary.....

Name of beneficiary.....*YUSUF*

Signed by NGO project staff.....*Omar*

Name of NGO project staff.....*Omar Osman*

Date.....*6/2/2020*

**THANK YOU FOR TAKING THE TIME TO PROVIDE THIS CASE STORY**

Annex 3: Nutrition Training photographs.







Annex 4: Other Photographs Taken During The Project Implementation Phase.



During community mobilization

During community mobilization



During Vouchers distribution.

During Vouchers distribution.



During beneficiaries payment.

During beneficiaries payment.



During the training

During the training



First Aid Distribution



First Aid Distribution